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1.0 INTRODUCTION

Project No.: STP-TUC-0(205)A

TRACS No.: 0000 PM TUC SS632 01C

TIP ID No.: 32.06

Project: Campbell Avenue Enhancements, Grant Road to Fort Lowell Road
ADOT District: Tucson

ADOT Contact: Natalie Clark

Jennifer Donofrio (520) 837-6721
Jennifer.Donofrio@tucsonaz.gov

Local Contact:

This project assessment document has been prepared to present pertinent information
related to the Campbell Avenue Enhancement project located in the City of Tucson,
Pima County, Arizona. This project provides pedestrian amenities and landscaping on
both sides of Campbell Avenue from Grant Road to Fort Lowell Road, a distance of
about one mile. No new right-of-way will be required for this project.

This project is included in the 2009-2013 Pima Association of Governments
Transportation Improvement Plan (TIP) as TIP #32.06. It will be designed by a
consultant under the City's competitively awarded on-call design contract.

Funding for this project will be provided through a combination of Federal Earmark
- Funds, Regional Transportation Authority (RTA) local match funds, and Transportation
Enhancement (TE) Funds.

The estimated project costs are shown below:

Federal City Funds
Earmark Federal TE | TE Local
Funds Funds Match Local
100% Cost | 94.3% Cost | 5.7% Cost | Funds
Project Phase Totals Share Share Share 100%
Design $252,565 $252,565
Environmental Compliance $22,560 $22,560
Total Design $275,125
Total Construction Costs $682,331 $239,399 $417,685 $25,247
Total Project Costs $957,456 $491,964 $417,685 $25,247 $22,560

The City was awarded $417,685 in Transportation Enhancement funds in 2005 for the
construction of this project. A $491,964 Federal earmark will fund the design and a
portion of the construction. The City of Tucson will provide matching construction funds
of $25,247 for the TE element of this project and will also provide the additional $22,560
through RTA funds for environmental clearance tasks, the ADOT processing fee, and all
other items needed to complete this project.
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Project development began in November 2006. Scoping and environmental documents
are expected to be completed around December 2010. The preliminary project schedule
anticipates that 75% plans will be done by December 2010, and final plans will be
completed in August 2011. Construction is anticipated to take 6 months. The City of
Tucson will perform construction administration and has certification acceptance. A
detailed project schedule is included in Section 10.0.

2.0 BACKGROUND DATA

21 Purpose and Justification

Campbell Avenue is classified as an Urban Principal Arterial roadway in the City's Major
Streets and Routes Plan. Within the project limits Campbell Avenue is a five-lane
roadway with two travel lanes in each direction, a 10-foot center continuous left turn lane
and 5-foot bike lanes in each direction. The travel lanes vary in width from 10 feet at the
south end of the project to 12 feet throughout the north half of the project. The overall
roadway width varies between 60 to 68 feet. The project length is approximately one
mile.

The Campbell Avenue business corridor lacks continuity and is comprised of several
blocks of unrelated retail and service-oriented entities. As Campbell Avenue has aged,
businesses have come and gone leaving an amalgam of storefronts, all with their own
unique character and signage. Lack of guidance for business developers has led to
uncontrolled access into the many parking areas lining the corridor. In the worst cases,
side-by-side curb cuts are needed to provide access into cramped, often badly placed
parking lots. Because space is at such a premium, many businesses have foregone
sidewalks in order to maximize their parking. In areas where sidewalks do exist, there
are frequently gaps in the sidewalk or cracked and damaged pavement that does not
provide a smooth traversable surface. Lack of a unifying plan and poor maintenance in
some areas has left large portions of the corridor inaccessible to the disabled.

Public right-of-way in this area of Campbell Avenue is likewise varied. Some blocks
were originally platted with squared off corners, and at these locations the available
right-of-way for sidewalks or pedestrian ramps is virtually nonexistent.  Other blocks
allow adequate right-of-way for sidewalks but are faced with uneven grades. Given the
option of installing retaining walls and vehicle barriers or just sloping their parking lots to
meet the road and optimize usage, most parcel owners chose the latter, less expensive
option.

There are existing access ramps at all intersections within the project area but not all are
connected to accessible sidewalks. In addition, some existing sidewalks are cracked,
warped, or are separated by unpaved gaps. The corridor is a mix of old and new
commercial buildings that have no unifying features. Some of the newer properties have
been landscaped but most are devoid of any landscaping or aesthetic features.

There is only one signalized intersection in the middle of the project area. Two
enhanced signalized pedestrian crosswalks have been added in recent years to aid
pedestrians in crossing the busy five lane street. Four northbound and three
southbound bus stops help to encourage alternate modes of transportation through the
corridor.
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In the project area, landscaping is limited to a few locations where it has been provided
by adjacent property owners. The area lacks a cohesive character and identity. This
stretch of Campbell Avenue offers a traditional "main street" environment having a
variety of shops, restaurants, and other businesses within easy walking distance of the
adjacent neighborhoods. Basic pedestrian facilities such as continuous sidewalks and
access ramps are needed to maximize the potential of the corridor. Trees will enhance
the appearance of the street and will provide shade for pedestrians. Intersection
elements such as themed landscaping and short, decorative feature walls mounted with
neighborhood logos or signs will create a unifying theme throughout the corridor and can
help to create a feeling of neighborhood identity. Project improvements completed within
the Campbell Avenue right-of-way could influence or motivate businesses in the area to
incorporate these themes and begin to develop a neighborhood identity.

2.2 Original and Subsequent Construction Projects

This project was included under the Pima Association of Governments Regional
Transportation Improvement Program (TIP) as 32.06. The TIP includes other similar
projects that are shown in the table below:

TIPID # Project Name Project Description Status
37.06 |Cambio Grande Street Provide streetscaping and|In late design
Revitalization pedestrian amenities

103.08 [Five Points Transportation Fill in gaps in pedestrian Drafting Project

Enhancement Project network Assessment
Document
105.01 |South 4™ Avenue Streetscape |Install ADA access ramps,|Construction
Enhancement repair sidewalks
18.01 [Stone Avenue Corridor: 6" St. [Streetscape, bike and Complete
o Speedway pedestrian improvements

2.3 Project Area

This project is located on Campbell Avenue from Grant Road to Fort Lowell Road in the
City of Tucson, Pima County, Arizona. The project area is a little over a mile south of
the Rillito River and a mile north of the University of Arizona. This location falls between
Sections 31 and 32 of Township 13 South, Range 14 East. The project length is
approximately one mile. The right-of-way required by the project is owned by the City of
Tucson. No new right-of-way will be acquired as a part of this project.

Campbell Avenue is classified as an Urban Principal Arterial roadway in the City's
Streets and Routes Plan.

There are no bridges, box culverts or other drainage structures within the project limits.
This project will not result in impacts on any major structures, underpasses, stormdrains,
hydraulic conveyances, or canals. This project will not impact the surrounding
watershed. This project will not impact any railroad crossings.
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3.0 PROJECT SCOPE

31 Description

The purpose of this project is to improve Campbell Avenue into a more aesthetically
pleasing corridor for pedestrians, bicyclists and motorists. Themed landscape elements
installed with this project will unify this stretch of Campbell Avenue. Design elements
include:

¢ Americans with Disabilities Act (ADA) accessible ramps at street corners.
e New concrete sidewalks and existing sidewalk repairs.

¢ Intersection enhancements including trees and decorative paving.

e Short decorative feature walls with neighborhood logos or signage.

e Enhanced pedestrian crossings with stamped asphalt or some other aesthetic
delineating treatment across side streets at minor intersections.

e Street trees with water harvesting at the enhanced intersection corners.

This project will provide a sense of connectivity along this segment of Campbell Avenue
by providing pedestrian access wherever possible and adding landscape and hardscape
enhancements. The project replaces damaged concrete sidewalk panels and adds new
sidewalk to provide as much continuous pedestrian access as possible along the length
of the corridor. Landscaping elements applied in a thematic approach will provide a
sense of continuity and cohesion throughout the corridor.

This project will be implemented in accordance with Pima County/City of Tucson
Standard Specifications for Public Improvements, 2003 edition, which is consistent with
ADOT standards.

Design criteria for this project are based on the standard requirements of the American
Association for State Highway and Transportation Officials (AASHTO), the Federal
Highway Administration (FHWA), the Arizona Department of Transportation (ADOT) and
the City of Tucson and Pima County Standard Specifications and Details.

Key stakeholders will continue to be involved in the project development and will be
invited to comment on the final design of the project. Prior to construction, a public
meeting will be held to discuss the construction process. The City will bid the
construction of the project, and administer the construction contract under the City’s
certification acceptance procedures. Upon completion, the Campbell businesses,
surrounding neighborhoods and ADOT will be invited to the project dedication.

The City was awarded $417,685 in Transportation Enhancement funds in 2005 for the
construction of this project. A $491,964 Federal earmark will fund the design and a
portion of the construction. The City of Tucson will provide matching construction funds
of $25,247 for the TE element of this project and will also provide the additional funds
through the RTA for environmental clearance tasks, the ADOT processing fee, and all
other items needed to complete this project. The estimated preliminary construction cost
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for the project is $682,331 and design costs are $275,125. The total project cost is
$957,456. See Section 9.0 for a detailed cost estimate. :

After project completion, the source of funds for maintenance and operation for the
entire design life of the project will be through the City of Tucson’s operating budget.

Impacts to traffic are expected to be minimal for this project. Traffic control will be in
accordance with the most current Manual on Uniform Traffic Control Devices for Streets
and Highways, published by the US Department of Transportation, Federal Highway
Administration. During construction, temporary traffic controls will be implemented which
may include partial lane closures; however, access to businesses will be maintained. No
detours will be required and no work will be performed during severe weather. No work
will be performed from Thanksgiving week to January 1, per the City's Holiday Season
Moratorium.  Business owners will be notified at least one week prior to the
commencement of construction. The project will not affect the cross section of any
existing highway. The project will not affect any existing pavement section. This project
will not affect any existing striping and pavement markings. This project will not affect
any existing signs or traffic signals.

This project will not impact any existing drainage or irrigation facilities.

4.0 PROJECT DEVELOPMENT CONSIDERATIONS

4.1 Environmental Overview

Based on the project scope, the following environmental requirements have been
evaluated as described.

4.1.1 _Species Investigation — Animals & Plants

The project area is completely developed and is comprised of privately owned
retail and service-oriented businesses surrounded by well established residential
neighborhoods. No endangered, threatened, proposed and candidate species or
designated critical habitat have been previously identified in the project area. No
impacts to any native plants are anticipated and no existing protected native
plants have been previously identified within the project limits. It is assumed that
this project will qualify for an Urban Project Biological Evaluation. The City will
submit this Urban Biological evaluation form during the environmental clearance
process.

4.1.2 Wetlands & Riparian Areas
There are no wetlands or riparian areas in the project vicinity; therefore, there will
be no impact to wetlands or riparian areas as a result of this project.

4.1.3 _Floodplain Encroachment

According to the Federal Emergency Management Agency (FEMA) Flood
Insurance Rate Map (FIRM) Panel Numbers 04019C1639K, dated February 8,
1999, approximately 900 feet south of Fort Lowell is located within Zone AE. As
an enhancement project consisting of landscaping and sidewalks, this project will
not substantially modify the topography in the project area and will not result in
an increase in the base elevation. No impacts to floodplains are anticipated.
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However, the City's Floodplain Manager will be given the opportunity to review
and approve the project plans.

4.1.4 Section 401/404

There are no jurisdictional waters in the project area. Therefore, no Section 404
or Section 401 Water Quality Certification permits are required. Proposed
construction activities will not involve the discharge of dredged or fill material into
waters of the United States.

4.1.5 Section 4(f) Impacts

There is one Historic District located at the southeast end of the project limits:
Catalina Vista Historic District encompasses the neighborhood east of Campbell
Avenue and south of Grant Avenue. Jefferson Park, on the west side of
Campbell Avenue and across from Catalina Vista, is eligible for Historic District
status. Visual impacts to these areas will be evaluated during the environmental
clearance process. There are no other known 4(f) properties in close proximity to
this project.

4.1.6 Hazardous Materials

Concerns regarding the potential presence of lead in roadway paint (lane stripes
and crosswalks) have been evaluated. In the 1992-93 fiscal year, the City of
Tucson made the conversion from using lead based paint in traffic lines and
crosswalks to water based paint. This conversion required the acquisition of a
new striping truck which was designed for water based paint applications.
Because of the different properties of lead based and water based paint, striping
trucks must be specific to the type of paint being applied.

Road stripes, including crosswalks are repainted on average once per year, as
they are subject to heavy wear due to traffic. In addition, street surfaces are
subject to deterioration due to the elements and traffic use. It is standard practice
to resurface the roadways every 7 years.

In the 15-16 years since the City switched to water-based, nonleaded paints, the
road surfaces have been overlaid at least twice. Because of these roadway
maintenance procedures, it is extremely unlikely that any leaded paint remains
on the roadway surface.

Sidewalks which will be removed during construction are not structural and were
not reinforced with asbestos. There are no known hazardous waste sites within
the project area. However, a Preliminary Initial Site Assessment (PISA) will be
completed for the project. This report will be submitted to ADOT during the
environmental clearance process.

4.1.7 Socioeconomic Impacts

Adjacent property owners will be notified at least one week prior to the
commencement of construction. Temporary impacts during construction are
anticipated. These will be kept to a minimum and will involve short term sidewalk
closures or temporary access restrictions to driveways. These are anticipated to
be less than one day. Where there are multiple entrances to driveways at least
one entrance will be accessible at all times. Signs will be provided to direct
pedestrians around construction. Access to bus stops will be maintained at all
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times. The Campbell Avenue Enhancement Project is intended to enhance the
area and provide a more aesthetically pleasing roadway for pedestrians,
bicyclists and motorists.  Additional landscaping and enhanced pedestrian
circulation will improve access to existing services and businesses. No
residential or commercial displacements will be required. It is anticipated that the
long term social and economic impacts that occur as a result of this project will
be positive.

4.1.8 Cultural Resources Investigation

Catalina Vista Historic District is located at the southeast end of the project limits.
Jefferson Park, which is located west of Catalina Vista, is not listed but is eligible
for Historic District status. No known cultural resources have been previously
identified within the project limits. However, a cultural resources survey will be
undertaken by the City of Tucson to identify and document any cultural resources
or historic properties which may occur within the project limits.

4.1.9 Scenic or Historic Route

Campbell Avenue is not designated as a scenic or historic route and no scenic or
historic routes are located within the project area. No impact to any scenic or
historic routes is anticipated as a result of this project.

4.1.10 Public Participation

This project was initiated and developed with the public through meetings, open
houses and even a social mixer. Stakeholders, aided by local government,
initiated the planning for this project in 2002. Public meetings were held to
garner support for corridor improvements and Americans with Disabilities Act
(ADA) upgrades. A Campbell Avenue Citizen Enhancement Committee made up
of business and neighborhood representatives has held numerous meetings with
the City since 2002.

In 2003, a study was done by the Drachman Institute, a research and public
service unit of The College of Architecture and Landscape Architecture at The
University of Arizona, to come up with recommendations for the corridor
improvements. Assembling their study from the results of five public meetings,
the Institute came up with a set of phased recommendations. The Transportation
Enhancement funds for the current phase of this project were awarded in 2005 to
address severe deficiencies in pedestrian facilities.

At a Public Open House in June 2007, participants were asked to rank their top
four preferences for enhancements among nine categories that included
sidewalks, pedestrian lighting, landscaping, street furniture, bicycle facilities,
parking, pedestrian street crossings, traffic calming on side streets and gateway
features. Flip charts were provided to allow participants to record any comments
they had about the enhancement project and the concepts that were presented.
The Campbell Avenue Business Partnership (CABP) sponsored a mixer in
September 2007 where City staff collected additional feedback on the initial
project ideas. At both events, participants were asked to rank their top four
preferences for enhancements among nine categories.

Based on all of the feedback from the public at these meetings, the top four
preferences for enhancement were determined:
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o Sidewalk enhancements to provide continuous pedestrian access
wherever possible along Campbell Avenue.

e Landscaping at intersection enhancements with plantings, feature walls
and other decorative elements.

¢ Enhanced pedestrian street crossings with decorative paving, ramps and
stamped asphalt crossings.

e Additional parking. This was investigated, but limited right-of-way
prevented the concept of additional parking on side streets.

Property owners with parking lots and multiple driveways were approached with
the offer to create a more pedestrian-friendly frontage with reduced driveway
openings and redesigned parking layout, but none were amenable to changing
their current parking configuration.

This project has had active citizen participation and the City expects ongoing
citizen input to extend into the environmental clearance process. A summary
document of public participation activities will be prepared during the
environmental clearance process.

4.1.11 AZPDES Stormwater Permit

Because more than one acre will be disturbed, an Arizona Pollutant Discharge
Elimination System permit and a Stormwater Pollution Prevention Plan will be
required.

4.1.12 Sole Source Aquifer

The City of Tucson is located within a sole source aquifer and this project will be
included in the annual letter to EPA listing federally funded projects where
Tucson is the local sponsor. ‘

4.1.13 Air Quality

Because this project will not add capacity or alter the existing roadway alignment,
this project is believed to be exempt with no meaningful potential Mobile Source
Air Toxic effects.

4.1.14 Noise

This project will not add to the vehicle capacity on Campbell Avenue. Proposed
improvements are either for pedestrian traffic or aesthetic in nature. For these
reasons, it is assumed that no noise analysis will be required.

Categorical Exclusion and Technical Report documents will be prepared by the City’s
consultant, reviewed by the City of Tucson and then submitted for review and approval
by ADOT’s Environmental Planning Group.

4.2 Construction and Contract Method

Upon completion of the design, the City will competitively bid and award the project to
the lowest responsive bid. The City will administer the project and has certification
acceptance.
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4.3 Geotechnical and Drainage Requirements

This project will be installed within the City of Tucson right-of-way, and in areas with
existing drainage improvements. Based on the scope of work, which involves only
minimal ground disturbance, no geotechnical or drainage studies are warranted.

4.4 Critical Outside Agency Involvement

The City of Tucson will be affected by this project. Members of the public traveling and
local businesses may experience minor impacts associated with the construction of this
project. The City will coordinate construction activities with the City of Tucson Police
Department, City of Tucson Fire Department and Sun Tran Transit Services to avoid any
conflicts. This information is summarized in Section 11.0, Service Involvement Sheet.

4.5 Right-Of-Way Requirements

Project enhancements for this project will be located within the existing right-of-way.
Temporary construction easements may be needed to implement the corner landscape
designs and in other areas with limited right-of-way. No permanent right-of-way
acquisition will be done as a part of this project.

4.6 Utility Relocation Requirements
The existing utilities within the project limits are listed in the table below:

Owner Utility/Facility

Tucson Water Potable Water

Cox Communication Coax Cable TV, Fiber Optics
Pima County Wastewater Management | Sanitary Sewer

Qwest Telephone, Fiber Optics
Southwest Gas Natural Gas

Tucson Electric Power Electric, Street Lighting
Time-Warner Telecommunications Fiber Optics

Improvements for this project have been designed to avoid or minimize utility conflicts.
Sidewalk and short decorative feature wall layouts will avoid existing utilities wherever
possible, although limited right-of-way in a few areas will require raising some water
meter boxes to match the new sidewalk grade. The placement of any plants will be
coordinated to avoid underground utility lines or above ground poles and wires to avoid
utility impacts. Water harvesting elements will be incorporated into the landscaping so no
new point of service and no irrigation will be required. A 2-year landscape establishment
period will be implemented once construction is complete.

Water valve or meter box adjustments are considered minor utility relocations and under
state law, utilities in the public right-of-way are required to relocate at their expense
when requested by the City of Tucson due to a public improvement project. There are no
known prior rights issues in the project area, however, the project will go through the
City’s utility coordination procedure as outlined in the City's Certification Acceptance
Procedures Manual.

4.7 Seasonal Considerations

The arid climate of Tucson with moderate winters and very warm summers allows for
nearly year round construction. Survey, mapping or field data collection can occur at
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any time. Precipitation rarely exceeds one inch in any month except July, August and
September when the monsoons, which consists of high intensity but short lived
thunderstorms, may occur. Plantings can safely be done at any time of year, although it
is best not to plan them during the hottest months of June through August. Planting
should not have an adverse effect on the construction schedule.

City policy requires implementation of a Holiday Season Moratorium for all transportation
related projects. This moratorium requires work stoppage from Thanksgiving week until
January 1 to avoid disrupting traffic during seasonally expected traffic increases.

4.8 Traffic Requirements

Impacts to traffic are expected to be minimal. If needed, traffic control will be in
accordance with the most current Manual on Uniform Traffic Control Devices for Streets
and Highways, published by the US Department of Transportation, Federal Highway
Administration including any revisions or additions, and/or associated provisions in the
project plans, as determined by the City of Tucson during the administration of the
project. Adjacent property owners will be notified at least one week prior to the
commencement of construction.

4.9 Design Criteria

The project will be implemented in accordance with Pima County/City of Tucson
Standard Specifications for Public Improvements, 2003 edition, which is consistent with
Arizona Department of Transportation standards. No AASHTO design exceptions apply
to this project. :

5.0 OTHER REQUIREMENTS

The federal funding sources consist of a federal earmark and a Transportation
Enhancement Grant, and therefore a Categorical Exclusion is required. Following design
by the City’s on-call design consultant, the estimated project schedule calls for the
project to be competitively bid in August of 2011, with construction to begin in November
2011. It is anticipated that the project construction will be completed by May 2012. The
estimated, detailed project development schedule is provided in Section 10.0. The City
of Tucson will perform project management and has certification acceptance.

Over its lifespan this project has had active citizen participation and the City expects
ongoing citizen input to extend into the scoping phase of the project. The Consultant will
continue to provide support to the City in the preparation of meeting exhibits, handouts
and providing information to the public for open houses, Campbell Citizen Enhancement
Committee meetings and meeting with the public and City staff. This includes
coordinating all mailing and public media notices.

The City has certification acceptance and will design and construct the project in
accordance with these procedures.
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6.0 ESTIMATED COST

Design costs will be funded by the City of Tucson and Regional Transportation Authority
funding as well as a federal earmark. There are no utility relocation costs anticipated at
this time.

This project has a total of $1,000,000 of funding available through a combination of local
and federal funds. A Transportation Enhancement (TE) grant which is provided through
federal funding sources will contribute $417,685 toward the construction of pedestrian
and landscaping items. Matching funds of $25,247 will help fund the construction phase.
These amounts may be eligible for ARRA funding. A $491,964 Federal earmark and
local City of Tucson funds will make up the remainder and pay for other miscellaneous
project expenses.

The estimated project costs are shown below:

Federal City Funds

Earmark Federal TE | TE Local

Funds Funds Match Local

100% Cost | 94.3% Cost | 5.7% Cost | Funds
Project Phase Totals Share Share Share 100%
Design $252,565 $252,565
Environmental Compliance $22,560 $22,560
Total Design $275,125
Total Construction Costs $682,331 $239,399 $417,685 $25,247
Total Project Costs $957,456 $491,964 $417,685 $25,247 $22,560
LR 12 Campbell Avenue Revitalization
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6.1 Itemized Estimate

ADOT PROJECT NUMBER: STP-TUC-0(205)A

ADOT TRACS NUMBER: 0000 PM TUC SS63201C

Item No. Item Description Unit Est. Qty | Unit Price Total
2010001 | Clearing and Grubbing L.SUM 11 $ 3,000.00 3,000.00
2020001 | Removal of Obstructions L.SUM 11 $ 5,000.00 5,000.00
2020007 | Concrete Grinding (or replace for vert.separation) L.SUM 1] $ 3,000.00 3,000.00
2020021 | Removal of Concrete Curb L.FT. 1316 | $ 5.50 7,238.00
2020025 | Removal of Conc. Sidewalks, Driveways, and Slabs L.SUM 1| $ 5,000.00 5,000.00
2020029 | Removal of Asphaltic Concrete Pavement SQ.YD. 990 | $ 4.25 4,455.00
2020201 | Sawcutting L.SUM 11 $ 9,000.00 9,000.00
2030901 | Borrow (24 CU.YDS Allowance) L.SUM 11 % 750.00 750.00
3030101 | Aggregate Base Course CU.YD. 100 | $ 23.00 2,300.00
4060017 | Asphaltic Concrete, Mix No. 2 TON 445 | $ 65.00 28,925.00
6070060 | Foundation For Sign Post (Concrete) EACH 42| $ 125.00 5,250.00
7010006 | Furnish And Install Temporary Traffic Control Devices | L.SUM 1| $15,000.00 | 15,000.00
8030103 | Decomposed Granite TON 351 % 65.00 2,275.00
8060000 | Lands. Establishment 2 yr. w/ 90 day Maint. Period L.SUM 1| $ 15,000.00 | 15,000.00
8061012 | Tree (72" Box) EA 25 | $ 3,000.00 | 75,000.00
9080012 | Concrete Curb Transition (SD 210) L.FT. 658 | $ 22.00 | 14,476.00
9080040 | Concrete Vertical Curb (SD 209) L.FT. 266 | $ 22.00 5,852.00
9080201 | Concrete Sidewalk (SD 200) SQ.FT. 6,493 | $ 6.00 38,958.00
Stamped Asphalt & Acrylic Color Coating SQ.YD. 538 | $ 36.00 19,368.00
9080402 | Concrete Header (SD 213) L.FT. 180 | $ 18.00 3,240.00
9090011 | Truncated Dome Delineator Pads - 63 SQ.FT. 734 % 28.50 | 20,919.00
9130001 | Rock Mulch - Dsp 8" TON 351 $ 75.00 2,625.00
9130401 | 4' Soil Cement Base SQ.FT. 4148 | $ 4.50 18,666.00
9140401 | 5' Cast Iron Tree Grate, Rim & Conc. Collar EA. 25| $ 2,800.00 | 70,000.00
9159007 | Sanded Finish Monolithic Concrete Walls L.FT. 557 | $ 125.00 | 69,625.00
9200451 | Concrete Header over 6"x12" Reinf. Concrete Bed L.FT. 1,075 | § 28.00 | 30,100.00
9240101 | Pre-cast Concrete Feature Element EA. 32| $ 85000 | 27,200.00
9270011 | Neighborhood Signage EA 4| $ 2,005.00 8,020.00
9320050 | Pre-cast Concrete Unit Pavers SQ.FT. 3648 | $ 16.00 58,368.00
Total Bid Items 568,610.00
Construction Contingencies - 5% COST 0.05 28,430.00
Construction Administration — 15% COST 0.15 85,291.00
CONSTRUCTION TOTAL= | 682,331.00
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7.0 STATE MAP
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8.0. VICINITY MAP
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9.0 LOCATION MAP
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10.0 PROJECT DEVELOPMENT SCHEDULE
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11.0 SERVICE INVOLVEMENT SHEET

Project Number: STP-TUC-0(205)A

TRACS Number: 0000 PM TUC SS632 01C

TIP ID # 32.06

Project Name: Campbell Avenue Enhancements
Project Location: City of Tucson, Pima County, Arizona

- INVOLVEMENT COMMENTS (ISSUES THAT
2|0 MAKE INVOLVEMENT
a W e = SIGNIFICANT OR MINIMAL)
= 2> - -
ol Wi N <
< K| Z o2 =
Z a0 Z| 2| z|Z
ol o|lZ|0o|=
ojw|o w|S|Z2|5
X ADOT Local Government X Project Management
Section
ADOT Tucson Maintenance X
District
ADOT Roadway Design X QC Review of Design Plans and
Specifications
ADOT Pavement Design X
ADOT Bridge Design X
ADOT Drainage Design X
ADOT Transportation X
Planning
ADOT Traffic Design X
ADOT Photogrammetry & X
Mapping
ADOT Engineering Survey X
ADOT Geotechical Services X
ADOT Environmental & X Process Environmental
Enhancement Group Clearance
ADOT Roadside X
Development
ADOT Right-of-Way Group X Certification of ROW
ADOT Utilities & Railroads X Utility Clearance
ADOT Contracts & X Develop JPA, QC Review of
Specifications Contract Documents and
Specifications
ADOT Procurement
ADOT FHWA X Cultural Consultation, Approval of
Categorical Exclusion Document,
Funding Authorization
City of Tucson Department of | X Project Management
Transportation
Pima Association of X Administration of TIP
Governments
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12.0 75% PLANS

19 Campbell Avenue Revitalization
Project Assessment Document



